
Chiller Renewal at 02-Sites
(CR Intermediate)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

Trane
Michael Mathura

$1 M

Project Update:
Project achieved substantial completion and awaits completion of the requirements needed for final acceptance.

Project Description:

Project Start: Sep 2021 
Project Completion: Jul 2022 
Funding Source: Sales Tax 

District: N/A
Learning Community: N/A 
Architect/Engineer: N/A

Rebuild water-cooled chillers at Discovery MS (Chillers #2, #3) and Piedmont Lakes MS (Chillers #1, #2, #3), 
including replacing chiller insulation and updating local chiller controls to bring chillers to a like-new condition.




