
Jones HS
(CR Small)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

Trane
Brian Gainous

$0.1 M

Project Update:
- Purchase Order has been issue to TRANE and they are preparing their Permit Application for submission.
- TRANE in the process of preparing equipment submittals for the project.

Project Description:

Project Start: Sep 2021 
Project Completion: Dec 2021 
Funding Source: Sales Tax 

District: 5
Learning Community: SW
Architect/Engineer: Bobes

Provide new vertical air handling unit on new 12” high AHU support stand. Connect power and chilled water 
piping to AHU. Provide CT switch for AHU Supply Fan Motor and connect to new TRANE DDC Control System.

801 S Rio Grande Ave
Orlando, FL 32805




