
Legacy Middle School
(CR Large)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

T&G Constructors
Dora Lopez

$4.8 M

Project Update:
- Design is progressing as scheduled with Phase III Design submittal due in November.
- Construction is anticipated to commence in May 2022 and conclude in April of 2023.

Project Description:

Project Start: May 2022
Project Completion: Apr 2023 
Funding Source: Sales Tax 

District: 2
Learning Community: E
Architect/Engineer: OCI Associates, Inc.

Renovation of the heating, ventilating and air conditioning (HVAC) system, including replacement or 
refurbishment of central energy plant equipment (excluding chillers), replacement of all air-side equipment and 
components, and installation of a new building management system.

11398 Lake Underhill Rd. 
Orlando, FL 32825




