
Liberty Middle School 
(CR Intermediate)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

TBD
Kenneth Marcum

$2 M

Project Update:
 - Sewer Camera work is complete project. Scope Matrix to be finalized based on final report.

- Design is anticipated to start in February 2022.

Project Description:

Project Start: Nov 2022 
Project Completion: Mar 2023 
Funding Source: Sales Tax 

District: 2
Learning Community: SE
Architect/Engineer: TBD

Investigative evaluation of existing underground sanitary sewer system, including replacement of select sanitary 
sewer lines determined beyond their useful life, plus repair and/or replacement of floor slabs and finishes 
incidental to the investigation and replacement of sewer lines.

3405 S Chickasaw Trl 
Orlando, FL 32829




