
Liberty Middle School
(CR Intermediate)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

SkyBuilders USA
Kenneth Marcum

$1 M

Project Update:
Construction Notice-to-Proceed was issued August 22nd. All material has been ordered. Projected substantial 
completion end of July 2023.

Project Description:

Project Start: Aug 2022
Project Completion: Jul 2023 
Funding Source: Sales Tax 

District: 2
Learning Community: SE
Architect/Engineer: Baker Barrios

Renovation of existing cafeteria serving lines to include the replacement of the current serving equipment and 
expansion of the serving area to utilize the full 1310 sf of serving space. Renovation includes replacement of the 
overhead coiling doors and reconfiguration of the enclosing wall, added support equipment for hot and cold food 
holding, and new serving equipment including self-contained electrical distributions and hot and cold display 
units.

3405 S Chickasaw Trl. 
Orlando, FL 32829


