
Tildenville Elementary School
(CR Large)

Project Information:

Project Manager: 

Project Budget: 

Rob Stagliano

$4.7 M

Project Update:
- Scope matrix approved.
- Architect & Construction Manager RFQ Advertisement and Scope documents issued to OCPS for approval.
- Due diligence activities proposals under review.

Project Description:

Project Start: May 2013 
Project Completion: Jun 2024 
Funding Source: Sales Tax 

District: 7
Learning Community: W
Architect/Engineer: TBD 
Contractor: TBD

Convert existing Bldgs. 300 & 400 air conditioning system from Dx to chilled water; replace chillers, upsizing for 
the load from Bldgs. 300 & 400; replace exhaust fans, VFDs, outside air dampers & actuators; replace chilled 
water primary & secondary pumps, along with select piping, valves, and insulation; replace BAS controls & 
re-test & balance system; evaluate AHUs and VAVs for refurbishment/replacement; repairs to sanitary lift station; 
select electrical power modifications to support HVAC scope; and low voltage replacement for intercom, 
intrusion detection, and CCTV.

1221 Brick Rd. 
Winter Garden, FL 32787




