
Timber Creek HS
(CR Small)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

Ovation
Michael Mathura

$0.2 M

Project Update:
Advanced Fire and Control purchase order issued. Stanley Security purchase order issued. Projected 
substantial completion in July 2022.

Project Description:

Project Start: Oct 2021 
Project Completion: Jul 2022 
Funding Source: Sales Tax 
District: 2
Learning Community: E 

Architect/Engineer: N/A

Remove and replace emergency smoke hatches over the stage in the Performing Arts Center, including any 
needed modifications to the existing curbs, intrusion detection system, and fire alarm system.
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