
Washington Shores PLC
(CR Intermediate)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

HA Contracting
Brian Gainous

$4.8 M

Project Update:
- The PV (Program Verification) Report has been submitted by the Architect (OCI) for review
- The Pre-construction services purchase order has been issued to the Construction Manager (HA Contracting).
- Anticipated construction start is May 2022 and Projected Substantial Completion is December 2022.

Project Description:

Project Start: May 2022
Project Completion: Dec 2022 
Funding Source: Sales Tax 

District: 5
Learning Community: S
Architect/Engineer: OCI Associates, Inc.

Renovation of the campus heating, ventilating and air conditioning (HVAC) system, including but not limited to 
refurbishment or replacement of existing air distribution equipment and the building automation system, 
conversion of two classroom buildings to chilled water cooling, plus increased chilled water capacity and select 
equipment and piping replacements in the central energy plant (CEP).

2500 Bruton Blvd.
Orlando, FL 32805


