
Windy Ridge K-8
(CR Large)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

HA Contracting
Brian Gainous

$4.5 M

Project Update:
- Final scope matrix approved.
- Architect and Construction Manager have been selected.
- Projected Design start in January 2022.

Project Description:

Project Start: Jan 2023 
Project Completion: Sep 2023 
Funding Source: Sales Tax 
District: 4
Learning Community: W
Architect/Engineer: Voltair

Replace AHU's, outside air dampers & actuators, exhaust fans, and VFD's; replace limestone in the chiller yard 
with DG compliant stone; replace split Dx units in MDF and Kitchen dry storage; add split Dx units in elevator 
machine room & IDF rooms (DWC funded); replace BAS system and re-test and balance complete system. If 
supported by retro commissioning,
repair/replace VAVs.

3900 Beech Tree Dr. 
Orlando, FL 32835




