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INDEPENDENT ACCOUNTANTS’ REPORT ON APPLYING AGREED‐UPON PROCEDURES 
 

Sunrise Elementary School – Comprehensive Project  
 

 
The School Board of Orange County, Florida 
Orlando, Florida 
 
We have performed the procedures enumerated below on the final construction costs and the adjusted 
guaranteed maximum price of the Sunrise Elementary School – Comprehensive Project (the “Project”), 
as  provided  by  Core  Construction  Services  of  Florida,  LLC  (the  “Construction  Manager”).  The 
Construction  Manager  is  responsible  for  the  final  construction  costs  that  support  the  adjusted 
guaranteed maximum price. 
 
The School Board of Orange County, Florida (“OCPS” or the “District”) has agreed to and acknowledged 
that the procedures performed are appropriate to meet the  intended purpose to assist  in determining 
the final construction costs and the adjusted guaranteed maximum price of the Project, as provided by 
the  Construction Manager.  This  report may  not  be  suitable  for  any  other  purpose.  The  procedures 
performed may not address all the items of interest to a user of this report and may not meet the needs 
of all users of this report and, as such, users are responsible  for determining whether the procedures 
performed are appropriate for their purposes. 
 
The procedures and associated findings are as follows: 

 

PROCEDURES  RESULTS 
1. Inspect  a  copy  of  the  Standard Management 

Contract  (the  “Agreement”),  dated 
October 30,  2017,  between  OCPS  and  the 
Construction Manager, and the Amendment 1, 
dated June 19, 2018 (collectively referred to as 
the  “contract  documents”),  relative  to  the 
construction of the Project. 

o The  contract  documents  were  inspected  by 
Carr,  Riggs  &  Ingram,  LLC  (“CRI”)  without 
exception. 

 

2. Inquire of OCPS and the Construction Manager 
as  to  whether  there  are  any  disputed 
provisions between the two parties, relative to 
the contract documents or  the Project’s costs 
as  provided  in  4.  below,  or  if  there  are  any 
other unresolved disputes.   

o The  Construction  Manager  and  OCPS  stated 
there  were  no  disputed  provisions  between 
the  two  parties,  relative  to  the  contract 
documents or the Project’s cost. There are no 
unresolved disputes on the Project. 

3. Inquire  of  the  Construction  Manager  as  to 
whether  there  are  any  disputes  between  the 
Construction Manager and its subcontractors. 

o The Construction Manager stated there are no 
disputes with any of its subcontractors. 
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PROCEDURES  RESULTS 
4. Obtain from the Construction Manager, a copy 

of  the  final  job  cost  detail,  dated 
September 19,  2022  (the  “final  job  cost 
detail”).  

o Obtained  the  final  job  cost  detail  without 
exception. 

 

5. Obtain  from  the  Construction  Manager  and 
OCPS, a copy of the final payment application 
request  issued  to OCPS,  dated May  10,  2020 
(“final pay application”). 

o Obtained  the  final  pay  application  without 
exception. 

 

6. Obtain  from  the  Construction  Manager  a 
reconciliation between the final job cost detail 
and the final pay application. 

o Obtained  the  Construction  Manager’s 
reconciliation between the final job cost detail 
and  the  final  pay  application.  However,  the 
Construction  Manager  was  not  able  to  fully 
reconcile the difference between the final  job 
cost detail and  the  final pay application. As a 
result,  the  reconciliation  reported  that  the 
Construction  Manager  overspent  the 
guaranteed maximum price by $42,490, which 
they were unable to  identify. Additionally, the 
Construction Manager  identified  $318,326  of 
costs  in the final  job cost detail that were not 
billed.  These  amounts  have  been  used  to 
reduce  the Construction Manager  job costs  in 
Exhibit A. 

Also,  the  Construction  Manager  indicated  in 
their reconciliation that they refunded $81,969 
back  to  the District  after  the  acceptance  and 
payment of the final payment application. 

7. From  the  final  job  cost  detail,  select  all 
subcontractors  with  total  costs  in  excess  of 
$50,000  (“selected  subcontractors”)  and 
perform the following: 

a. Obtain the subcontract and related change 
orders,  executed  between  the  selected 
subcontractors  and  the  Construction 
Manager.  Compare  the  total  amount 
recorded  in the final  job cost detail to the 
original subcontract amount plus or minus 
the related change orders. 

 

 

 

 

 

 

 

o Selected all   19  subcontractors  from  the  final 
job  cost  detail  with  subcontract  values  in 
excess of $50,000. 
 

a. Obtained  the  subcontractor  and  related 
change orders, executed between the selected 
subcontractors and the Construction Manager 
without  exception.  Compared  the  total 
amount recorded in the final job cost detail to 
the original subcontract amount plus or minus 
the  related  change  orders with  the  following 
exception:   

 Regarding  two  of  the  subcontractors, 
certain  change  orders were  not  reflected 
in  the  final  job  cost  detail.  The  change 
orders totaled to a net credit of $5,617, as 
reported in Exhibit A. 
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PROCEDURES  RESULTS 
(7. Continued) 

b. Obtain  the  labor  and  material  pricing 
estimates,  vendor  invoices,  and 
subcontractor  markups  (“supporting 
documentation”)  for  the  subcontractor 
change orders  in 7.a. above. Compare the 
change  order  amounts  to  the  supporting 
documentation. 

 

 

 

 

 

 

 

 

 

 

 

c. Obtain  from  the  Construction  Manager, 
the  final  lien  releases  or  individual 
payment  lien  releases  totaling  the  final 
subcontract  value  submitted  by  the 
selected subcontractor to the Construction 
Manager.  If  the  Construction  Manager 
does  not  have  lien  releases  available, 
obtain  cancelled  checks  reflecting  such 
payments  made  by  the  Construction 
Manager  to  the  selected  subcontractor 
(collectively  the  “payment 
documentation”).  Compare  the  final 
subcontract  amount  to  the  payment 
documentation. 

d. Obtain a  listing of owner direct purchases 
(“ODP”)  from  the District  related  to  each 
subcontract  selected.  Compare  the  ODP 
amounts to the sum of the deductive ODP 
change  orders,  per  the  selected 
subcontractor. 

 

 

 

 

b. Obtained  supporting  documentation  for  the 
subcontractor  change  orders  without 
exception. Additionally, compared  the change 
order  amounts  to  the  supporting 
documentation with the following exceptions: 

 Subcontractor  markup  for  overhead  and 
profit in excess of the contractual limits in 
the amount of $340. 

 A  subcontractor  change  order  in  the 
amount  of  $400  was  charged  to  this 
Project, but related to a different project. 

The above adjustments have been reported  in 
Exhibit A. 

Additionally,  the  supporting  documentation 
for  $65,954  of  subcontractor  change  orders 
consisted  of  only  lump  sum  amounts. Of  this 
amount,  $53,064  were  included  in  owner 
change orders and contingency use documents 
approved by the District. 

c. Obtained  payment  documentation  and 
compared  the payment documentation  to  the 
final subcontract amount without exception. 
 
 
 
 
 
 
 
 
 
 
 

d. Obtained  the  listing of ODPs  from the District 
and  compared  the  amount  for  each  of  the 
selected subcontractors to the sum of the net 
deductive ODP change orders to each selected 
subcontractor without exception. 
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PROCEDURES  RESULTS 
8. If  there  are  reimbursable  labor  charges 

included  in  the  final  job  cost detail,  from  the 
total  number  of  Construction  Manager 
employee  payroll  transactions  listed  in  the 
final  job  cost  detail,  haphazardly  select  a 
sample  of  at  least  15  Construction Manager 
payroll  transactions.  Each  sampled  payroll 
transaction  will  be  for  a  specific,  identified 
time period of the Project. 

o There were no reimbursable labor transactions 
included in the final job cost detail. 

 

9. From  the  final  job cost detail, select any non‐
subcontractor  line  items  that exceed $50,000 
and perform the following: 

a. Obtain a copy of or access to, the original 
invoice,  pricing  document,  and  a  copy  of 
the cancelled check for each item selected. 
If  there  are more  than 10 entries  for  the 
non‐subcontractor  in  the  final  job  cost 
detail, select a sample of at least 5 items. 

b. Compare  the  documents  obtained  in  9.a. 
to  the  amount  recorded  in  the  final  job 
cost detail. 

o Selected  the  one  non‐subcontractor  vendor 
that  exceeded  $50,000  in  the  final  job  cost 
detail. 

a. Obtained a  copy of  the original  invoice and a 
copy of  the cancelled check  for  the  five  items 
selected without exception. 
 
 
 

b. Compared  the  documents  obtained  in  9.a  to 
the  amounts  recorded  in  the  final  job  cost 
detail without exception. 

10. From  the  final  job cost detail,  select amounts 
for payment and performance bond costs and 
builder’s  risk  insurance  (as  applicable)  and 
perform the following: 

a. Obtain a copy of or access  to  the original 
invoices and a copy of the cancelled check 
or other proof of payment paid directly to 
a third party. Compare the documentation 
obtained  to  the  amounts  recorded  in  the 
final job cost detail. 

o Selected  all  payment  and  performance  bond 
costs from the final job cost detail. There were 
no charges for builder’s risk insurance included 
in the final job cost detail. 

a. Obtained  the  invoices  from  the  Construction 
Manager’s  insurance  agent,  and  a  cancelled 
check copy, for the payment and performance 
bond. One of  the  invoices was  from a  related 
party,  Glenn  Allen  Insurance  and  Surety 
Brokers, Inc. CRI recalculated the payment and 
performance bond  rate based on  the  invoices 
and  applied  that  rate  to  the  final  guaranteed 
maximum price, plus owner direct purchases. 
The recalculated amount was compared to the 
final  job  cost detail. CRI made  an  adjustment 
totaling  $4,356  to  the  payment  and 
performance  bond  cost  to  reflect  the 
recalculated cost, as reported in Exhibit A. 

11. From  the  final  job cost detail,  select amounts 
for general  liability  insurance and perform the 
following: 

a. Where applicable, obtain the Construction 
Manager’s  internal  allocation  for  general 
liability insurance charges. 

 
 

o Selected all general  liability  insurance charges 
from the final job cost detail. 
 

a. Obtained  the Construction Manager’s  internal 
allocation  for  general  liability  insurance 
charges without exception. 
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PROCEDURES  RESULTS 
(11. Continued) 

b. Inspect the internal allocation method and 
calculation.  Compare  the  documentation 
obtained  in  11.a.  above  to  the  amounts 
recorded to the final job cost detail. 

c. If applicable, obtain third party invoices for 
internal allocation amounts. 

 
 
 

d. If  there  is  a  self‐insured  portion  of  the 
premium, inquire regarding the calculation 
methodology  for  the  self‐insured  portion 
of  the  premium.  Obtain  third  party 
invoices  or  documentation  for  the 
calculation  of  the  self‐insured  portion  of 
the  premium.  Specifically  inquire  if  that 
portion  of  the  premium  is  based  on 
actuarial  calculations.  If  so,  obtain  the 
actuarial report supporting the calculation. 

e. If  applicable,  obtain  supporting 
documentation for the allocation base, i.e. 
annual  company‐wide  revenue  for  the 
Construction Manager. 

f. If  applicable,  recalculate  the Construction 
Manager’s  internal  allocations  and 
compare the recalculation to the amounts 
in the final job cost detail. 

 

b. Inspected  the  internal  allocation method  and 
compared  it  to  the  amounts  recorded  in  the 
final job cost detail. 

 
c. Obtained  third  party  invoices  and  premium 

statements  for  insurance  premium  amounts. 
However, 34% of the premium amounts were 
incurred  with  CCG  Services,  Inc.,  a  related 
party. 

d. The details for the amounts incurred with CCG 
Services,  Inc.  were  not  provided  to  CRI; 
therefore, CRI was not provided with evidence 
to  verify  whether  these  amounts  were  self‐
insured. 

 
 
 
 

e. Obtained the basis for the premium allocation 
from  the  invoices  and  premium  statements 
provided by the Construction Manager. 
 

f. Recalculated  the  internal  allocations  and 
compared the recalculation to the amounts  in 
the  final  job  cost  detail,  resulting  in  a 
deductive adjustment of $42,175, as reported 
in Exhibit A. 

12. Inquire  of  the  Construction  Manager  to 
determine if there are any expenditures, in the 
final  job  cost  detail,  to  entities  related  by 
common  ownership  or  management  to  the 
Construction Manager. 

o Per inquiry of the Construction Manager, there 
are expenditures to Glenn Allen Insurance and 
Surety  Brokers,  LLC,  and  CCG  Services,  Inc. 
Both are related parties. 

13. If there are expenditures to entities related by 
common ownership or management noted  in 
12. above, perform the following: 

a. Report  the  entity  and  volume  of  the 
transactions to OCPS. 

 

 

 

 

 
 

 
 

 

a. The following amounts were noted in the final 
job cost detail as expenditures to CCG Services, 
Inc.: 

 $3,515 for Project Management System, 

 $7,000  for  IT  installation,  Blue  Beam 
Subscription, 

 $61,506  for  payment  and  performance 
bond,  of  which  approximately  90%  was 
traced to a third party insurance provider, 
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PROCEDURES  RESULTS 
(13. Continued) 
 
 
 
 
 

b. Determine  if  such  transactions  are 
properly  authorized  by  OCPS,  in 
accordance with the contract documents. 

 

 34%  of  the  $40,809  amount  for  general 
liability insurance. 

Additionally,  $9,101  of  the  payment  and 
performance  bond  cost  was  paid  to  Glenn 
Allen Insurance and Surety Brokers, LLC. 

b. CRI  did  not  observe  any  communication 
between  the Construction Manager and OCPS 
regarding  the  transactions  with  the  related 
parties noted above. 

14. From  the  final  job  cost  detail,  haphazardly 
select at  least five transactions determined to 
be  the  Construction  Manager’s  internal 
charges  to  the  Project,  and  perform  the 
following: 

a. Obtain  vendor  invoices  and  Construction 
Manager  calculations  for  internal  charge 
rates.  Compare  the  internal  charges 
recorded  in the final  job cost detail to the 
supporting documentation. 
 

o Selected  all  field  computer,  software  license, 
IT  installation  and  setup,  and  vehicle  charges 
in the final job cost detail. 
 
 

a. Requested  the  vendor  invoices  and 
calculations  supporting  the  internal  charges 
tested.  The  results  of  our  request  are  as 
follows: 

 Regarding  the  software    license  and  IT 
installation  and  setup,  the  Construction 
Manager  was  not  able  to  provide  third 
party  supporting  documentation  for  the 
costs. However, the Construction Manager 
has already made an adjustment to reduce 
general requirements for costs  in the final 
job cost detail that were not billed. 

 For the vehicle charges, the charges are set 
at  $850  per  month  for  a  contractually 
limited  number  of  vehicles.  CRI  obtained 
the  schedule  of  values  for  the  general 
requirements, which  includes the vehicles, 
for  the  allowable  monthly  charge.  CRI 
noted  that  the actual charges on  the  final 
job  cost  detail  was  higher  than  the 
allowance  set  by  $11,102.  However,  the 
Construction  Manager  has  already  made 
an  adjustment  to  reduce  general 
requirements for costs in the final job cost 
detail that were not billed. 

15. Obtain the Project’s Notice to Proceed (“NTP”) 
from  OCPS  and  inspect  the  dates  of  the 
charges in the final job cost detail for recorded 
costs with dates prior to the date on the NTP. 

 

o Inspected the dates of the charges  in the final 
job  cost  detail  for  recorded  costs with  dates 
prior to the date of the Notice to Proceed. CRI 
noted  costs  of  $9,738  incurred  prior  to  the 
NTP date. All costs were either included in the 
lump  sum  general  conditions,  which  were 
removed from the final job cost detail, or were 
included in the general requirements not billed 
to the Project. 
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PROCEDURES  RESULTS 
16. Inquire  of  the  Construction  Manager  to 

determine  whether  they  are  using  a 
subcontractor  default  insurance  program 
(“subguard”)  for  subcontractor  bonding 
requirements. If so, perform the following: 

a. Inspect the final job cost detail, as well as, 
subcontracts and  change order  line  items 
for the selected subcontractors noted in 7. 
above,  for  line  items  described  as 
subcontractor bond costs. 
 
 

b. Obtain  a  listing  of  the  subcontractor 
contract  values  for  the  subcontractors 
included  in  the  subcontractor  default 
insurance program. 

c. Recalculate  the  reimbursable  amount  of 
subguard  insurance  costs  by  taking  the 
subcontractor costs, plus ODPs,  times  the 
subguard  insurance  rate  agreed  to  in  a 
previous  project  with  the  Construction 
Manager. 

 

 

 

 

 

 

 

 

 

 

 
 
 

d. Obtain  written  representation  that  the 
subcontractors on  the Project, enrolled  in 
subguard, have not included bond costs in 
their payment applications. 

o The  Construction  Manager  used  a  subguard 
program on this Project. 
 
 
 

a. There  were  no  indications  of  subcontractor 
bond  costs  in  the  final  job  cost  detail. 
Additionally,  each  of  the  subcontract 
agreements  inspected  stated  that  this  is  a 
subguard  project  and,  therefore,  no 
subcontractor  bonds  were  to  be  included  in 
the subcontract value. 

b. Obtained  a  listing  of  the  subcontractor 
contract  values  for  the  subcontractors 
included  in  the  subcontractor  default 
insurance program without exception. 

c. Recalculated  the  Construction  Manager’s 
subguard  insurance  charges  utilizing  the  rate  
agreed  to  in  the  previous  project  with  the 
Construction  Manager  (1.19%  times  the 
subcontract  value  including  owner  direct 
purchases).  Compared  the  recalculated 
amount  to  the  amount  in  the  final  job  cost 
detail,  resulting  in a decrease  in  the adjusted 
final  job  costs  by  $11,286,  as  reported  in 
Exhibit A. 

Note: While  performing  the  procedures  for  a 
previous  project  with  the  Construction 
Manager,  CRI  observed  third  party  invoices, 
payment  documentation,  and  allocation 
calculations  for  the  allocation  of  subguard 
costs to a project. It was agreed between OCPS 
and  the  Construction  Manager  to  record 
subguard  charges  at  a  rate  of  1.19%  of  the 
subcontracted cost. That  rate was used  in  the 
calculation  of  the  subguard  costs  for  this 
Project. 

d. Obtained  written  representation  from  the 
Construction  Manager  that  subcontractors 
enrolled  in  the  subguard  program  did  not 
include  bond  costs  in  their  payment 
applications. 
 

17. Obtain all signed and executed change orders 
between OCPS and the Construction Manager 
for the duration of the Project. 

o Obtained  all  signed  and  executed  change 
orders  between  OCPS  and  the  Construction 
Manager without exception. 
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PROCEDURES  RESULTS 
18. Obtain from OCPS, a log of the ODPs plus sales 

tax  savings  for  the  Project  and  perform  the 
following: 

a. Recalculate  the  total  ODPs,  from  the  log 
obtained above, by taking the actual ODPs 
spent on the Project and comparing them 
to  the  original  contract  value  (including 
ODPs)  plus  or  minus  any  change  orders 
(not including ODP change orders). 

b. If  the  above  recalculated  percentage  is 
below  25%  (as  per  section  20.3  of  the 
General  Conditions  to  the  Agreement), 
inquire of the District regarding whether it 
was  determined  the  Construction 
Manager  failed  to  obtain  any  tax  savings 
that  could  have  been  achieved.  If  so, 
inquire  if  the District will  seek  to  recover 
the amount of any such missed tax savings 
from the Construction Manager. 

o Obtained  the  ODP  log  from  the  District 
without exception. 
 

a. Recalculated the ODP percentage, per the ODP 
log,  by  taking  the  actual  ODPs  spent  on  the 
Project  and  comparing  them  to  the  original 
contract value  (including ODPs) plus or minus 
any change orders  (not  including ODP change 
orders). 

b. The  Construction Manager  did  not meet  the 
25%  ODP  sales  tax  goal,  as  the  recalculated 
percentage  is  16.53%.  Per  the  final  change 
order,  OCPS  is  not  recommending 
reimbursement of missed sales tax savings. 
 

 

19. Compare the ODP  log amount obtained  in 18. 
above,  to  the  total  signed  and  executed 
change order  amounts obtained  in 17.  above 
relative to ODPs. 

o Compared the owner direct purchases per the 
ODP  log  to  the  total  signed  and  executed 
owner  change  order  amounts  relative  to 
owner direct purchases without exception. 

20. Utilizing  the  not‐to‐exceed  general 
requirements  detail  from  the  contract 
documents  in  1.  above,  compare  to  the 
general  requirements  charges  noted  in  the 
final job cost detail. 

o Compared  the  not‐to‐exceed  general 
requirements per the contract documents with 
the actual general requirements charges noted 
in  the  final  job  cost  detail.  The  Construction 
Manager  reduced  the  final  job  costs  by  an 
amount  that  brought  the  actual  expenses 
below the contractual not‐to‐exceed amount. 
 

21. Recalculate  the  adjusted  guaranteed 
maximum price (“GMP”) as follows: 

a. Obtain the original GMP amount, including 
any  fixed  or  percentage‐based 
Construction Manager  fees or  lump  sums 
from  the  contract  documents noted  in  1. 
above. 

 

 

 

 

 

 
 

 
 

a. Obtained  the  original  GMP  amount  without 
exception. 
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PROCEDURES  RESULTS 
(21. Continued) 

b. Add  the  original  GMP  amount  (from  1. 
above)  plus  additive  change  orders  and 
minus  deductive  change  orders  from  17. 
above  to  get  the  “adjusted  guaranteed 
maximum price”. 

 

b. The  net  change  order  amount was  deducted 
from the original GMP amount and is reported 
in  Exhibit  A  as  the  adjusted  guaranteed 
maximum  price  per  the  final  payment 
application.  Additionally,  subsequent  to  the 
approval of  the  final payment application and 
payment  in  full  by OCPS  to  the  Construction 
Manager,  the  Construction  Manager  did  an 
internal  review  of  the  financial  reconciliation 
for  the  Project.  As  result,  the  Construction 
Manager  refunded  $81,969  to  OCPS,  as 
reported in Exhibit A. 

22. Obtain  the  final  contract  value,  per  the  final 
pay  application  (noted  in  5.  above)  and 
compare  it  to  the  adjusted  GMP  amount 
recalculated in 21.b. above. 

o Compared the adjusted guaranteed maximum 
price  to  the  final contract value, per  the  final 
pay application, without exception. 

23. Recalculate  the  final  construction  costs  as 
follows: 
a. Starting  with  the  final  job  cost  detail, 

adjust  for any  reductions  identified  in  the 
application  of  the  above  procedures  (i.e. 
subcontractor  markup  differences,  non‐
reimbursable  items,  repair/rework  items, 
etc., as applicable)  to  reach  the “adjusted 
final job costs”. 

b. Utilizing  the  adjusted  final  job  costs,  add 
any  fixed  fees  or  lump  sum  amounts  to 
reach the “final construction costs”. 

c. Compare  the  adjusted  GMP  amount 
calculated  in  21.b.  above  to  the  final 
construction  costs  amount  from  23.b. 
above. 

 
 

a. The  results  of  performing  this  procedure  are 
reported  in  Exhibit  A  as  adjusted  final  job 
costs.   

 
 

 
 

b. The  results  of  performing  this  procedure  are 
reported  in  Exhibit  A  as  final  construction 
costs. 

c. The  results  of  this  procedure  are  reported  in 
Exhibit A. 

 

24. Using  the  General  Conditions  attachment  in 
the contract documents, obtain  the  raw  rates 
for the Construction Manager’s personnel. 
 

a. Obtain  from  the  Construction Manager  a 
listing  of  the  personnel  that  filled  the 
positions  listed  in  the General  Conditions 
attachment. 

b. From  the  listing of Construction Manager 
personnel  that  filled  the  positions  in  the 
General  Conditions  attachment,  choose  a 
sample  of  at  least  15  payroll  entries  and 
obtain  documentation  of  the  selected 
persons’  actual  pay  rate  for  the  period 
selected. 

o Obtained  the  raw  rates  for  the  Construction 
Manager’s  personnel  included  in  the General 
Conditions  attachment  in  the  contract 
documents. 

a. Obtained a  listing of  the personnel  that  filled 
the positions  listed  in  the General Conditions 
attachment from the Construction Manger. 

 

b. From  the  listing  of  Construction  Manager 
personnel  entries,  CRI  chose  a  sample  of  15 
payroll  entries  and  obtained  the  payroll 
register  for  each  of  the  items  selected  to 
document the actual pay rates. 
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PROCEDURES  RESULTS 
(24. Continued) 

c. Compare  the  actual  pay  rate  obtained  in 
24.b. above to the raw rate included in the 
General Conditions attachment. 

 

 

c. The  results  of  this  procedure  indicate  the 
actual pay rate is less than the raw rate per the 
General Conditions attachment (“raw rate”)  in 
12  of  the  15  samples  tested.  Overall,  the 
average actual pay  rate  is 13% under  the  raw 
rate for the samples selected. 

25. Obtain,  from  OCPS  and/or  the  Construction 
Manager,  the  Project’s  contingency  log  and 
usage documents  and  inspect  all  contingency 
usage  forms  for  OCPS’s  designated 
representative’s signature of approval. 

o Obtained  the  Project’s  contingency  log  and 
usage  documents  and  observed  that  all 
contingency  usage  forms  evidenced  approval 
of an OCPS designated representative without 
exception. 

26. Compare  the  ending  balance  in  the 
contingency  fund,  per  the  contingency  log 
obtained  in  25.  above,  to  the  change  order 
amount  of  the  funds  returning  to  OCPS,  as 
obtained in 17. above. 

o The  remaining  balances  in  the  contingency 
funds  were  returned  to  OCPS  in  the  final 
change order without exception. 

 

27. Obtain  a  listing  of  assets  acquired  by  the 
Construction  Manager  for  the  Project  and 
verify the assets were turned over to OCPS. 

o Obtained a  listing of assets which verified  the 
assets  were  transferred  to  another  OCPS 
project without exception. 

28. Obtain  the  Certificates  of  Substantial 
Completion,  signed  by  the  Architect,  and 
compare  the date of  these documents  to  the 
time  requirements  contained  in  the  contract 
documents. 

o Obtained  the  Certificates  of  Substantial 
Completion without exception. The substantial 
completion  dates,  as  reported  on  the 
Certificates,  were  compared  to  the  time 
requirements  contained  in  the  contract 
documents without exception. 

29. Obtain  the  Certificate  of  Final  Inspection, 
signed by the Architect, and compare the date 
of  this  document  to  the  time  requirements 
contained in the contract documents. 

o Obtained  the  Certificate  of  Final  Inspection 
and  compared  the  date  of  the  document  to 
the  time  requirements  contained  in  the 
contract  documents.  Final  completion was  to 
be achieved by May 10, 2020. The Certificate 
of Final Inspection was signed by the Architect 
on December  15,  2020.  The  final  completion 
date,  as  reported  on  the  Certificate  of  Final 
Inspection,  indicated  the  Construction 
Manager  achieved  final  completion  219  days 
after the contractually required date. 

30. Utilizing  the  Certificate  of  Final  Inspection 
obtained in 29. above, inspect the dates of the 
charges in the final job cost detail for recorded 
costs with dates subsequent to the date of the 
Certificate of Final Inspection. 
 

o Inspected the dates of the charges  in the final 
job  cost  detail  for  recorded  costs with  dates 
subsequent  to  the  date  of  the  Certificate  of 
Final  Inspection.  CRI  noted  costs  of  $781 
incurred  after  the  CFI  date.  All  costs  were 
included  in  the  non‐reimbursable  costs 
identified  by  the  Construction Manager  and, 
therefore, there is no adjustment needed. 
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PROCEDURES  RESULTS 
31. Obtain  the  SAP/Purchase Order  reconciliation 

from  OCPS  and  compare  the  guaranteed 
maximum  price  on  the  reconciliation  to  the 
guaranteed  maximum  price  on  the 
Construction Manager’s  final  pay  application, 
as noted in 5. above. 

o Obtained  the  SAP/Purchase  Order 
reconciliation  from  OCPS  and  agreed  the 
guaranteed  maximum  price  on  the 
reconciliation  to  the  guaranteed  maximum 
price  on  the  final  pay  application  without 
exception. 

 
We  were  engaged  by  The  School  Board  of  Orange  County,  Florida,  to  perform  this  agreed‐upon 
procedures  engagement  and  conducted  our  engagement  in  accordance  with  attestation  standards 
established  by  the  AICPA. We were  not  engaged  to  and  did  not  conduct  an  examination  or  review 
engagement, the objective of which would be the expression of an opinion or conclusion, respectively, 
on  the  final  construction  costs and  the adjusted  guaranteed maximum price. Accordingly, we do not 
express such an opinion or conclusion. Had we performed additional procedures, other matters might 
have come to our attention that would have been reported to you. 
 
We are required to be independent of Core Construction Services of Florida, LLC, and to meet our other 
ethical responsibilities, in accordance with the relevant ethical requirements related to our agreed‐upon 
procedures engagement. 
 
This report is intended solely for the information and use of The School Board of Orange County, Florida, 
and is not intended to be and should not be used by anyone other than the specified party. 
 
 

 
 
Orlando, Florida 
April 26, 2023 



  The School Board of Orange County, Florida 
Sunrise Elementary School – Comprehensive Project 
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Calculation of the final construction costs

Calculation of adjusted final job costs:
Construction Manager job costs  6,429,337$       
Net subcontractor change orders not reflected in the 
    final job cost detail (5,617)                
Subcontractor markup in excess of amounts contractually
    allowed (340)                   
Subcontractor change order charged to the wrong project (400)                   
Reduce payment and performance bond costs to reflect actual
    third party costs (4,356)                
Reduce general liability insurance to actual costs (42,175)              
Reduce subguard to actual costs (11,286)              

Adjusted final job costs 6,365,163         

Original lump sum general conditions  660,470             

Calculation of the construction management fee:  
Original construction management fee 363,385             
Adjustment to construction management fee in the
    final change order  1,084                 

364,469             

Final construction costs 7,390,102$       

Calculation of adjusted guaranteed maximum price

Original guaranteed maximum price 8,786,527$       
Adjustments from change orders (1,250,282)        
Adjusted guaranteed maximum price per the final 
    payment application 7,536,245         
Refund payment to OCPS subsequent to approval of 
    final payment application and final payment from OCPS (81,969)              

Adjusted guaranteed maximum price 7,454,276$       

Construction costs, lesser of final construction costs and 
    adjusted guaranteed maximum price 7,390,102$       
Owner direct purchases 1,407,545         

8,797,647$       

Exhibit A – Project Costs

 


