
Chiller Replacement at 2-Sites 
(CR Small)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

SEMCO Construction, Inc.
Tir Singh

$2.1 M

Project Update:
- Pre-construction agreement executed.
- Design Notice to Proceed issued 1/6/21.
- Scope Validation report received 2/10/21.
- Phase 1 submittal scheduled for late March 2021.

Project Description:

Project Start: Nov 2021 
Project Completion: Jun 2022 
Funding Source: Sales Tax 

District: N/A
Learning Community: N/A
Architect/Engineer: GRaEF

Scope of work at Roberto Clemente MS and Lake Sybelia ES to include:
- Demo existing chillers, pumps, piping and related devices.
- Analyze existing loads and provide a complete design for the maximum load, plus redundancy.
- Replace pumps, valves, controls, and other related components to provide a complete system.


