
Lake Sybelia ES
(CR Small)

Project Information:

Project Start: Feb 2021
Project Completion: Jul 2021

Contractor: 
Project Manager: 

Project Budget: 

SEMCO
David Brown

$0 M

Little DiversifiedArchitect/Engineer: 

Project Update:

Funding Source: 

AE needs Work Authorization for design. Design proposal package is awaiting approval.
CM needs Work Authorization for construction. CM fee proposal being negotiated.

Project Description:

District: 
Learning Community: 

Sales Tax 

Scope to include:
- Demo existing chillers, pumps, piping and related devices.
- Analyze existing loads and provide a complete design for the maximum load, plus redundancy.
- Replace pumps, valves, controls, and other related components to provide a complete system.
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